

SDCCD MEASURE HH BOND PROGRAM PROJECT PROFILE — SAN DIEGO MIRAMAR COLLEGE BUILDING G3 & G4 PARKING GARAGE OVERHEAD DOORS

Project Teams

General Contractor	TBD
Architect	TBD
Structural Engineer	N/A
Civil Engineer	N/A
Mech./ Elect. Engineer	N/A
Executive Const. Manager	Steve Evanco

Project Schedule

Programming Complete	Design and DSA Approval	Construction Completion (Est.)	FFE & Move-In (Est.)
10-01-2025	N/A	TBD	N/A

Current Status/Phase: Design Phase

Project Insights

- Repair existing overhead garage doors at the building G3 and G4
- Upcoming Milestones:
- Project is on hold pending District Facilities’ review of the overhead door condition with the District Parking Operations: November 18, 2025
 - Campus agreed the best option is to retain the existing garage doors. As a result, wireless controls will not be necessary December 12, 2025
 - Design will proceed once the District provides direction on Mesa college and Cesar Chaves overhead doors: December 12, 2025

Project News & Information

Additional resources, articles, and links related to this project will appear here when available. For comprehensive information about Measure HH and all ongoing projects, please explore [the Measure HH website](#).

Project Features

- Camera installation for monitoring
- Keypad access inside and outside to support emergency access
- Remote-controlled access (will require a monthly subscription)

Project Map



10440 Black Mountain Rd, San Diego, CA 92126

