

SDCCD MEASURE HH BOND PROGRAM PROJECT PROFILE — SAN DIEGO COLLEGE OF CONTINUING EDUCATION DOOR REPLACEMENT

Project Teams

General Contractor	TBD
Architect	N/A
Structural Engineer	N/A
Civil Engineer	N/A
Mech./ Elect. Engineer	N/A
Executive Const. Manager	Ben Baker

Project Schedule

Programming Complete	Design and DSA Approval	Construction Completion (Est.)	FFE & Move-In (Est.)
6/30/2025	N/A	TBD	N/A

Current Status/Phase: Design Phase

Project Insights

- Upcoming Milestones:
- Schematic Design: November 3, 2025
 - Bid and award period: January 1, 2026 through March 31, 2026.

Project News & Information

Additional resources, articles, and links related to this project will appear here when available. For comprehensive information about Measure HH and all ongoing projects, please explore [the Measure HH website](#).

Project Features

- San Diego Community College District plans to replace four (4) overhead gates at parking structures on the Cesar Chavez Campus
- Scope of work includes replacement and/or addition of access components, such as:
 - Keypads
 - Key operators
 - Automatic gate loops (at select gates)
- All gates are assumed to be replaced in kind
- Existing structural supports are in good condition and do not require replacement
- The District has elected not to submit this project to the Division of the State Architect (DSA)

Project Map



1601 B St, San Diego, CA 92101

